

Letter Contract No. RA-1076
Amendment No. 3

General Precision Laboratory, Inc.
63 Bedford Road
Pleasantville, New York

6 DEC 1956

25X1A

Attention:

Gentlemen:

1. Please refer to Letter Contract RA-1076 between the United States Government and General Precision Laboratory, Incorporated, accepted by the Contractor on 11 April 1956, as amended by Amendments No. 1 and 2, and accepted on 28 June and 29 August 1956, respectively.

2. Letter Contract No. RA-1076, as amended, is hereby amended as follows:

(a) In Paragraph 4, Provisions for Definitizing Contract of Letter Contract No. RA-1076, as amended, the date 30 September 1956 is deleted and the date 15 January 1957 is substituted therefor.

(b) Exhibit "A" dated 4 June 1956 attached to and made a part of said Letter Contract, as amended, is deleted in its entirety and the attached Exhibit "A" Revision 2, dated 6 December 1956, is substituted therefor.

(c) The following provision providing for progress payments is hereby made a part of this contract.

"PROGRESS PAYMENTS. Progress payments will be made for each delivered Radar Navigation System complete with an applicable set of Installation Parts as covered by Items No. 1, 2, 3 and 4 of Exhibit "A" Revision 2, dated 6 December 1956. The amount to be paid for each completed system will be the estimated unit price of \$40,745.00."

(d) In Paragraph 5, Authority to Obligate Funds, and Subcontracts, of Letter Contract No. RA-1076, as amended, the amount \$831,025.00 is deleted and the amount \$837,649.00 is substituted therefor.

3. This Amendment increases the previously authorized obligation by \$6,624.00. All other terms and conditions of Letter Contract No. RA-1076, as amended, remain unchanged.

4. Please indicate your acceptance of this Amendment No. 3 by executing the original and two copies thereof. Return the original and one fully executed copy to the undersigned and retain one executed copy for your files.

25X1A

THE UNITED STATES OF AMERICA

By _____

Contracting Officer

Accepted this 21 day of
December 1956.

GENERAL PRECISION LABORATORY, INCORPORATED

By _____

Title _____

Letter Contract No. RA-1076
Amendment No. 3

6 December 1956

EXHIBIT "A" - Revision 2

1. SUPPLIES AND SERVICES:

A. The supplies and services to be furnished by the Contractor to the Government under the terms of this contract are as follows:

Item 1 - Five (5) each RADAN Navigation System Model PC-210A, less installation parts, each consisting of one (1) each of the following:

a)	Antenna Receiver Tracker	GPL p/n 6411-1
b)	Frequency Tracker	" " 6416-1
c)	Control Panel	" " 6427-1
d)	Indicator	" " 6416-1
e)	Heading Selector	" " 6418-1
f)	Rack Assembly	

Item 2 - Eight (8) each RADAN Navigation System Model PC-210, less installation parts, each consisting of one (1) each of the following:

a)	Antenna Receiver Tracker	GPL p/n 6411-1
b)	Frequency Tracker	" " 6416-1
c)	Indicator	" " 6427-1
d)	Control Panel	" " 6416-1
e)	Heading Selector	" " 6418-1

Item 3 - Five (5) Sets of PC-210A Installation Parts, each set consisting of one (1) each of the following:

a)	Indicator Plug and Clamp, Cannon FK-37-21C-9/16	GPL p/n 105-142-2
b)	Control Panel Plug, Cannon KO3-19-20SW	" " 105-123-522
c)	Control Panel End Bell, Cannon KO6-19-1/2	" " 105-127-2
d)	Heading Selector Plug, Cannon KO3-21-30SW	" " 105-123-530
e)	Heading Selector End Bell, Cannon KO6-21-5/8	" " 105-127-3

Item 4 - Eight (8) sets of Model PC-210 Installation Parts, each set consisting of one (1) each of the following:

a)	Frequency Tracker Mount	GPL p/n	6412-28
b)	A-R-T Angle Plug	IPC 53500	" " 105-152-1
c)	A-R-T Plug	Cannon KO3-21-30SN	" " 105-123-530
d)	A-R-T 90° End Bell	" KO6-21-5/8	" " 105-127-103
e)	Indicator Plug and Clamp	" FK-37-21C-9/16	" " 105-142-2
f)	Control Panel Plug	" KO3-19-20SW	" " 105-123-522
g)	Control Panel End Bell	" KO6-19-1/2	" " 105-127-2
h)	Heading Selector Plug	" KO3-21-30SN	" " 105-123-530
i)	Heading Selector End Bell	" KO6-21-5/8	" " 105-127-3

Item 5 - Three (3) Model PC-210A Flyaway Spare Parts Kits.

Item 6 - Five (5) Model PC-210 Flyaway Spare Parts Kits.

Item 7 - One (1) set Model PC-210A Depot Spare Parts.

Item 8 - Two (2) sets Model PC-210 Depot Spare Parts.

Item 9 - Two (2) sets Model PC-210A Special Test Equipment each consisting of one (1) each of the following:

a)	Frequency Tracker Test Adapter	GPL p/n	6482-1
b)	A-R-T Test Adapter	" "	6481-1
c)	Bench Harness and Junction Box	" "	6483-1
d)	Rack Test Harness and Junction Box	" "	6485-1
e)	A-R-T Test Stand	" "	6480-1
f)	A-R-T Extension Cable	" "	6484-2
g)	Main Loop Extension Cable	" "	6484-3
h)	Azimuth Extension Cable	" "	6484-4
i)	Power Supply Extension Cable	" "	6484-5
j)	Audio Amplifier Extension Cable	" "	6484-6
k)	Voltage Regulator Extension Cable	" "	6484-7

Item 10 - Three (3) sets Model PC-210 Special Test Equipment each consisting of one (1) each of the following:

a)	Frequency Tracker Test Adapter	GPL p/n	6482-1
b)	A-R-T Test Adapter	" "	6481-1
c)	Bench Harness and Junction Box	" "	6483-1
d)	A-R-T Test Stand	" "	6480-1
e)	A-R-T Extension Cable	" "	6484-2
f)	Main Loop Extension Cable	" "	6484-3
g)	Azimuth Extension Cable	" "	6484-4
h)	Power Supply Extension Cable	" "	6484-5
i)	Audio Amplifier Extension Cable	" "	6484-6
j)	Voltage Regulator Extension Cable	" "	6484-7

Item 11 - Thirty-three (33) each Handbooks for RADAN Model PC-201.

Total Estimated Contract Price
F.O.B. Pleasantville, New York \$837,649

2. DELIVERY SCHEDULE

<u>Item No.</u>	<u>Item</u>	<u>Quantity</u>	<u>Date</u>
1	PC-210A System	1	September 15, 1956
		1	September 30, 1956
		1	December 5, 1956
		1	December 15, 1956
		1	December 30, 1956
2	PC-210 System	1	November 5, 1956
		1	November 15, 1956
		1	January 10, 1957
		1	January 20, 1957
		1	February 20, 1957
		1	March 1, 1957
		1	May 10, 1957
		1	May 20, 1957
3	PC-210A Installation Parts	1	September 15, 1956
		1	September 30, 1956
		1	December 5, 1956
		1	December 15, 1956
		1	December 30, 1956
4	PC-210 Installation Parts	5	November 15, 1956
		3	February 15, 1957
5	PC-210A PAK	1	October 15, 1956
		1	December 30, 1956
		1	January 30, 1957
6	PC-210 PAK	1	December 5, 1956
		1	January 10, 1957
		1	February 20, 1957
		1	March 20, 1957
		1	May 10, 1957
7	PC-210A Depot Spares	1	January 10, 1957
8	PC-210 Depot Spares	1	February 20, 1957
		1	April 20, 1957

<u>Item No.</u>	<u>Item</u>	<u>Quantity</u>	<u>Date</u>
9	Special Test Equipment for PC-210A System	1 set 1 set	September 30, 1956 January 15, 1957
10	Special Test Equipment for PC-210	1 2	December 15, 1956 January 30, 1957
11	Two (2) each Handbooks with each PC 210A and PC 210 System. Remaining seven (7) to be shipped bulk.		

3. PERFORMANCE SPECIFICATIONS


Contractor guarantees equipment will comply with the General Performance Specifications, copies of which will be provided by the Contractor to the Government.

4. WARRANTY

1. All equipment supplies by the Contractor hereunder, except vacuum tubes, is guaranteed to be free from defects of materials and workmanship for a period of ninety days. For vacuum tubes, with the exception of the magnetron, the terms and conditions of the warranty published by the manufacturer of such tubes as in effect on the date of delivery of such equipment furnished hereunder shall apply.
2. The magnetron presently available for this equipment is guaranteed for thirty (30) hours of use. A magnetron having a guaranteed life of two hundred (200) hours is under development. When this magnetron becomes available, a related assembly required for conversion to use the improved magnetron will be supplied on a retrofit basis by the Contractor hereunder to the Government at no additional cost to the Government.

September 5, 1956

25X1A



Subj.: Letter Contract RA-1076
Amendment No. 2

Enclosed please find original and one copy of subject Amendment.

These have been signed and executed by me to indicate our acceptance thereof.

Sincerely yours,

25X1A

R.L.G:mh
Enc.

